
THIS DOCUMENT INCLUDES FDOT SCHEDULED CONSTRUCTION-RELATED LANE CLOSURES ON STATE ROADS, FOR CORRIDORS TO/FROM AND IN MIAMI BEACH.

FRIDAY, 07/17/2020 TO FRIDAY, 07/24/2020

SR A1A/MACARTHUR CAUSEWAY EAST BRIDGE (BRIDGE NUMBER 870077) FROM TERMINAL ISLE TO ALTON ROAD

FIN #: 436522-1-52-01

LANE CLOSURES:

- One eastbound and/or one westbound lane may be intermittently closed as needed, during daytime hours between 7 a.m. to 7 p.m.

SR A1A/MACARTHUR CAUSEWAY AT SR 907/ALTON ROAD

FIN #: 431635-1-52-01

LANE CLOSURES:

- A partial lane closure of the eastbound MacArthur Causeway right turn lane onto southbound Alton Road will be necessary for one day from 9 a.m. to 3:30 p.m. along eastbound MacArthur Causeway when approaching Alton Road. This closure will allow crews to finalize the work. An exact date for this operation is pending to be determined.
- A flashing beacon has been installed along eastbound MacArthur Causeway when approaching Alton Road. The flashing beacon activates and alerts drivers when the traffic signal located at Alton Road is red for eastbound MacArthur Causeway traffic.

SR A1A/SR A1A/MACARTHUR CAUSEWAY AT FOUNTAIN STREET

FIN #: 431635-1-52-01

LANE CLOSURES:

- A temporary single lane closure will be necessary for one day from 9 a.m. to 3:30 p.m. along MacArthur Causeway when approaching Fountain Street. This closure will allow crews to finalize the work. The exact date for this operation is pending to be determined.
- Flashing beacons are being installed along eastbound and westbound MacArthur Causeway when approaching Fountain Street. Once the project is complete, the flashing beacons activate and alert drivers when the traffic signal located at Fountain Street is red for eastbound and westbound MacArthur Causeway traffic.

INDIAN CREEK DRIVE FLOODING MITIGATION PROJECT

LANE CLOSURE

- Indian Creek Drive continues to be closed to general traffic between 41 Street and 31 Street while the contractor installs underground drainage and rebuilds the roadway. Southbound traffic is being routed to Collins Avenue in this area. Collins Avenue has been modified to provide one northbound and one southbound travel lane. This traffic pattern is expected to last about one year.
- One southbound lane on Indian Creek Drive is closed during daytime hours between 28 Street and 26 Street while the contractor performs drainage and sidewalk work. One lane will remain open at all times. A pedestrian detour will be set up as needed during the work. This work is expected to last several weeks.

I-395 RECONSTRUCTION PROJECT

FIN #: 251688-1-52-01, 423126-1-52-01, 423126-2-52-01, 429300-2-52-01

LANE CLOSURES:

- FRIDAY, JULY 17 AND SATURDAY, JULY 18 AND MONDAY, JULY 20 THROUGH SATURDAY, JULY 25 - Up to four lanes on southbound I-95 from NW 29 Street to NW 8 Street will be closed between the hours of 8 p.m. and 5:30 a.m.
- FRIDAY, JULY 17 AND SATURDAY, JULY 18 AND MONDAY, JULY 20 THROUGH SATURDAY, JULY 25 - Up to four lanes on northbound I-95 will be closed nightly from north of SR 836 to NW 29 Street between the hours of 8 p.m. and 5:30 a.m.
- FRIDAY, JULY 17 AND SATURDAY, JULY 18 AND MONDAY, JULY 20 THROUGH SATURDAY, JULY 25 - One lane on mainline eastbound I-395 will be closed from I-95 to Biscayne Boulevard between the hours of 10 p.m. and 5:30 a.m.
- FRIDAY, JULY 17 AND SATURDAY, JULY 18 AND MONDAY, JULY 20 THROUGH SATURDAY, JULY 25 - One lane on mainline westbound I-395 will be closed from I-95 to Biscayne Boulevard between the hours of 10 p.m. and 5:30 a.m.
- FRIDAY, JULY 17 AND SATURDAY, JULY 18 AND MONDAY, JULY 20 THROUGH SATURDAY, JULY 25 - Two lanes on eastbound SR 836 from NW 20 Avenue to east of NW 17 Avenue will be closed between the hours of 8 p.m. and 6 a.m.
- FRIDAY, JULY 17 AND SATURDAY, JULY 18 AND MONDAY, JULY 20 THROUGH SATURDAY, JULY 25 - Two westbound lanes on SR 836 from I-95 to NW 17 Avenue will be closed between the hours of 8 p.m. and 6 a.m. One lane will also be closed between the hours of 6 a.m. and 2 p.m. from I-95 to the Miami River.

DETOURS:

- MONDAY, JULY 20 THROUGH SATURDAY, JULY 25 - The westbound I-395 ramp to northbound I-95 will be closed as needed between the hours of 9 p.m. and 5:30 a.m. The closure on Saturday, July 25 will occur between the hours of 10 p.m. and 10 a.m.

DETOUR:

- Access the southbound I-95 ramp
- Exit at SW 7 Street/Brickell Avenue (Exit 1B), then turn left at SW 8 Street

- Enter the northbound I-95 ramp, then continue north on I-95
- MONDAY, JULY 20 THROUGH SATURDAY, JULY 25 - The eastbound SR 836 ramp to northbound I-95 will be closed between the hours of 9 p.m. and 5:30 a.m. The closure on Saturday, July 25 will occur between the hours of 10 p.m. and 10 a.m.
DETOUR:
 - Access the NW 8 Street ramp, then exit at the NW 8 Street/PortMiami ramp
 - Turn left at NW 8 Street
 - Turn left at NW 3 Avenue to access the northbound I-95 ramp
- MONDAY, JULY 20 THROUGH SATURDAY, JULY 25 - The southbound I-95 ramp to eastbound I-395 will be closed as needed on Thursday and Monday between the hours of 10 p.m. and 5:30 a.m. and on Friday between the hours of 11:30 p.m. and 7 a.m.
DETOUR:
 - Continue south on I-95, exit at the NW 8 Street (Exit 3B)
 - Turn left on NW 8 Street, continue east on NW 8 Street
 - Turn left at Biscayne Boulevard to access the A1A North/Miami Beach Ramp
- MONDAY, JULY 20 THROUGH SATURDAY, JULY 25 -The southbound I-95 ramp to NW 8 Street will be closed as needed between the hours of 11 p.m. and 5:30 a.m.
DETOUR:
 - Continue south on I-95, then exit at the SW 7 Street/Brickell Avenue (Exit 1B) ramp
 - Continue to SW 8 Street, then turn left to access the northbound I-95 ramp
 - Continue north on I-95 and exit at the NW 2 Street/Arena (Exit 2B) ramp
 - Continue north on NW 3 Avenue to connect with NW 8 Street
- TUESDAY, JULY 21 THROUGH SATURDAY, JULY 25 -The eastbound SR 112 and westbound I-195 ramps to southbound I-95 will be closed between the hours of 9 p.m. and 5:30 a.m.
DETOUR:
 - Continue north on I-95 and exit at NW 62 Street
 - Turn left at NW 62 Street to access the southbound I-95 ramp

PROJECTS LIST

1. **DISTRICTWIDE ITS DEVICE REPLACEMENT AND INSTALLATION PROJECT**
FIN #: 430291-2-92-01 & 430291-2-92-02
[Project Link](#)
2. **SR A1A/MACARTHUR CSWY EAST BRIDGE (BRIDGE NUMBER 870077) FROM TERMINAL ISLE TO ALTON RD**
FIN #: 436522-1-52-01
[Project Link](#)
3. **I-395 RECONSTRUCTION PROJECT**
FIN #: 251688-1-52-01, 423126-1-52-01, 423126-2-52-01, 429300-2-52-01
[Project Link](#)
4. **SR A1A/MACARTHUR CAUSEWAY AT SR 907/ALTON ROAD**
FIN #: 431635-1-52-01
[Project Link](#)
5. **SR A1A/SR A1A/MACARTHUR CAUSEWAY AT FOUNTAIN STREET**
FIN #: 431635-1-52-01

[Project Link](#)

6. **SR 9A/I-95 ENTRANCE FROM NW 10 AVE AND SR 112/I-195 ENTRANCE AND EXIT RAMPS AND EASTBOUND RAMP AT SR 907/ALTON ROAD**

FIN: 441838-1-52-01, 441837-1-52-01, 441943-1-52-01

[Project Link](#)

7. **SR 934/NORMANDY DRIVE AT RUE GRANVILLE & FROM RUE VERSAILLES TO BAY DRIVE**

FIN #: 437916-1-52-01 & 437916-2-52-01

[Project Link](#)

8. **INDIAN CREEK DRIVE FLOODING MITIGATION PROJECT**

9. **SR 907/ALTON RD FROM 6ST TO 20ST AND SR 934/NORMANDY FROM E BAY DR TO W BAY DR**

FIN #: 440178-1/2-52-01

[Project Link](#)