
THIS DOCUMENT INCLUDES FDOT SCHEDULED CONSTRUCTION-RELATED LANE CLOSURES ON STATE ROADS, FOR CORRIDORS TO/FROM AND IN MIAMI BEACH.

FRIDAY, 12/17/2021 TO FRIDAY, 12/24/2021

INDIAN CREEK DRIVE FLOODING MITIGATION PROJECT

LANE CLOSURE:

- Work is underway along Collins Avenue between 25 Street and 27 Street. Motorists will only be able to travel northbound on Collins Avenue in this area. Drivers traveling south will be directed to turn east on 27 Street and continue south on Indian Creek Drive.
- Beginning Friday, May 14, Indian Creek Drive will be closed to general traffic between 41 Street and 26 Street. Southbound traffic will be routed to Collins Avenue in this area. Collins Avenue has been modified to provide one northbound and one southbound travel lane. This traffic pattern is expected to last several months.
- Traffic signage, barricades and temporary signals on Collins Avenue have been installed as part of the extended traffic plan. Ingress and egress for surrounding properties will be maintained throughout this process. Pedestrian crossings have been installed throughout the corridor as well as U-Turn opportunities at certain locations.
- Buildings along Indian Creek Drive will continue to have access through the work zone.
- North facing parking spaces on the west side of Collins Avenue between 26 Street and 31 Street will be temporarily removed and later reestablished as southbound parking spaces.

SR A1A/COLLINS AVE FROM FOUNTAIN ST TO HARBOUR WAY W

LANE CLOSURE:

- One outside northbound or one outside southbound lane may be closed along Collins Avenue between 96 Street and Harbour Way West between 9 a.m. and 3:30 p.m.
- One outside northbound or one outside southbound lane will be closed between 9 a.m. and 3:30 p.m. between 7 Street and 16 Street and at Collins Avenue and 50 Street

SR A1A/COLLINS AVENUE AT 36, 83 AND 87 STREETS

LANE CLOSURES:

- The sidewalk will be closed on the west side of the intersection at 36 Street and Collins Avenue. Please follow the pedestrian detour.

SR 112/I-195/JULIA TUTTLE CAUSEWAY FROM EAST OF SR 5/US 1/BISCAYNE BOULEVARD TO SR 907/ALTON ROAD

LANE CLOSURES:

- No lane closures are anticipated for the week of November 8, 2021
- On Monday, November 15, 2021, the westbound and/or eastbound outside shoulder lane will be closed between 9 p.m. and 5 a.m.

SR A1A/COLLINS AT THE INTERSECTIONS OF 10, 11, 14 AND 74 STREET

LANE CLOSURES:

- At least one lane of SR A1A/Collins Avenue, in either direction, will be closed (as needed) at the intersections of 10, 11, 14 and 74 Street, between the hours of 9 a.m. and 3:30 p.m., Monday, November 15, 2021 through Friday, December 31, 2021.

I-395 RECONSTRUCTION PROJECT

LANE CLOSURES:

- FRIDAY, DECEMBER 17 AND SUNDAY, DECEMBER 19 THROUGH WEDNESDAY, DECEMBER 22 - Up to four lanes on northbound I-95 will be closed nightly from NW 8 Street to NW 29 Street between the hours of 9 p.m. and 5:30 a.m. The closure on Friday will occur between the hours of 11 p.m. and 11 a.m.
- FRIDAY, DECEMBER 17 AND SUNDAY, DECEMBER 19 THROUGH WEDNESDAY, DECEMBER 22 - Up to four lanes on southbound I-95 from NW 29 Street to NW 8 Street will be closed between the hours of 9 p.m. and 5:30 a.m. The closure on Friday will occur between the hours of 11 p.m. and 11 a.m.
- FRIDAY, DECEMBER 17 AND SUNDAY, DECEMBER 19 THROUGH WEDNESDAY, DECEMBER 22 - Up to two lanes on eastbound SR 836 from NW 17 Avenue to I-95 will be closed as needed between the hours of 9 p.m. and 5:30 a.m.
- FRIDAY, DECEMBER 17 AND SUNDAY, DECEMBER 19 THROUGH WEDNESDAY, DECEMBER 22 - Up to two westbound lanes on SR 836 from I-95 to NW 17 Avenue will be closed as needed between the hours of 9 p.m. and 5:30 a.m.
- FRIDAY, DECEMBER 17 AND SUNDAY, DECEMBER 19 THROUGH WEDNESDAY, DECEMBER 22 - One lane on mainline eastbound I-395 will be closed from I-95 to Biscayne Boulevard between the hours of 10 p.m. and 5:30 a.m.
- FRIDAY, DECEMBER 17 AND SUNDAY, DECEMBER 19 THROUGH WEDNESDAY, DECEMBER 22 - Up to two lanes on mainline westbound I-395 will be closed from Biscayne Boulevard to I-95 between the hours of 10 p.m. and 5:30 a.m.

DETOURS:

- The North Bayshore Drive ramp to the eastbound MacArthur Causeway has been closed to allow for the construction of the Signature Bridge and the new permanent ramp. Drivers can use a new signalized left-turn lane on southbound Biscayne Boulevard that will provide access to the eastbound MacArthur Causeway ramp at NE 11 Terrace adjacent to the Frost Museum. This traffic pattern will remain in effect until 2024.
- The westbound I-395 ramp to northbound I-95 has been shifted from the right side of the roadway to the left side. Drivers on westbound I-395 will need to stay to the left to access the new single lane ramp. Variable Message Signs (VMS) will direct drivers going west on I-395 who want to go north on I-95 to the new temporary ramp. The temporary ramp will be in place for approximately 16 months while workers build a new permanent two-lane ramp and other I-395 bridges.
- FRIDAY, DECEMBER 17 - The westbound MacArthur Causeway ramp to Biscayne Boulevard will be closed between the hours of 10 p.m. and 5:30 a.m.

Drivers can:

- Continue west on I-395, then access the southbound I-95 ramp
- Exit at SW 7 Street/Brickell Avenue (Exit 1B), then turn left at SW 8 Street
- Enter the northbound I-95 ramp, then continue north on I-95 from the right lane
- Enter the eastbound I-395 ramp and exit at the Biscayne Boulevard/Arena ramp (Exit 2B)

- FRIDAY, DECEMBER 17, MONDAY, DECEMBER 20 AND WEDNESDAY, DECEMBER 22 - The eastbound SR 836 ramp to northbound I-95 will be closed between the hours of 9 p.m. and 5:30 a.m. Drivers can:

DETOUR:

- Access the southbound I-95/NW 8 Street ramp, then exit at the NW 8 Street/PortMiami ramp
- Turn left at NW 8 Street
- Turn left at NW 3 Avenue to access the northbound I-95 ramp

NOTE: DURING FULL CLOSURES OF EASTBOUND SR 836 AT NW 17 AVENUE, DRIVERS CAN USE THE FOLLOWING DETOUR TO ACCESS NORTHBOUND I-95:

- Exit at the NW 17 Avenue South (Ballpark) ramp, then turn right at NW 17 Avenue
- Turn left at NW 7 Street, then turn left at NW 12 Avenue
- Turn right on NW 11 Street, then turn right on NW 8 Street Road
- Turn left on NW 8 Street
- Turn left on NW 3 Avenue to connect with the I-95 north ramp

- Two travel lanes on eastbound and westbound SR 836 will be closed at 9 p.m., and all travel lanes will be closed from NW 17 Avenue to NW 12 Avenue as noted below:

SUNDAY, DECEMBER 19 AND MONDAY, DECEMBER 20 – All eastbound travel lanes closed from 10 p.m. to 5:30 a.m. and all westbound travel lanes will be closed from 10:30 p.m. to 6 a.m.

Drivers on westbound SR 836 can:

- Exit at the NW 12 Avenue ramp, then turn left on NW 12 Avenue
- Turn right on NW 7 Street
- Turn right on NW 17 Avenue to connect with the westbound SR 836 ramp

Drivers on eastbound SR 836 can:

- Exit at the NW 17 Avenue South (Ballpark) ramp, then turn right at NW 17 Avenue
- Turn left at NW 7 Street
- Turn left at NW 12 Avenue to connect with eastbound SR 836 ramp

- **MONDAY, DECEMBER 20 THROUGH WEDNESDAY, DECEMBER 22** - The eastbound SR 836 ramp to southbound I-95 will be closed between the hours of 10 p.m. and 5:30 a.m. Drivers can:

DETOUR:

- Continue east on I-395
- Exit at NE 2 Avenue/Biscayne Boulevard (Exit 2A)
- Turn right on NE 2 Avenue, then turn right on NE 11 Street
- Turn right on NE 1 Avenue to access the I-95 south ramp

- **FRIDAY, DECEMBER 17 AND WEDNESDAY, DECEMBER 22** - The westbound I-395 ramp to northbound I-95 will be closed between the hours of 11 p.m. and 5:30 a.m. Drivers can:

DETOUR:

- Access the southbound I-95 ramp
- Exit at SW 7 Street/Brickell Avenue (Exit 1B), then turn left at SW 8 Street
- Enter the northbound I-95 ramp, then continue north on I-95

PROJECTS LIST

1. DISTRICTWIDE ITS DEVICE REPLACEMENT AND INSTALLATION PROJECT

FIN #: 430291-2-92-01 & 430291-2-92-02

[Project Link](#)

2. I-395 RECONSTRUCTION PROJECT

FIN #: 251688-1-52-01, 423126-1-52-01, 423126-2-52-01, 429300-2-52-01

[Project Link](#)

3. SR 9A/I-95 ENTRANCE FROM NW 10 AVE AND SR 112/I-195 ENTRANCE AND EXIT RAMPS AND EASTBOUND RAMP AT SR 907/ALTON ROAD

FIN: 441838-1-52-01, 441837-1-52-01, 441943-1-52-01

[Project Link](#)

4. INDIAN CREEK DRIVE FLOODING MITIGATION PROJECT

FIN #: 430813-1-52-01

5. SR A1A/COLLINS AVE FROM FOUNTAIN ST TO HARBOUR WAY W

FIN #: 440169/70/71-1-52-01

[Project Link](#)

6. SR A1A/COLLINS AVENUE AT 36, 83 AND 87 STREETS

FIN# 441886-1-52-01

[Project Link](#)

7. SR 112/ARTHUR GODFREY ROAD/W 41 STREET FROM ALTON ROAD TO MERIDIAN AVENUE

FIN# 431433-5-52-01/WO #7

[Project Link](#)

8. SR 112/I-195/JULIA TUTTLE CAUSEWAY FROM EAST OF SR 5/US 1/BISCAYNE BOULEVARD TO SR 907/ALTON ROAD

FIN #: 448175-1/2-52-01

9. SR A1A/COLLINS AT THE INTERSECTIONS OF 10, 11, 14 AND 74 STREET

FIN: 446605-2-52-01/WO #1

[Project Link](#)