

---

**THIS DOCUMENT INCLUDES FDOT SCHEDULED CONSTRUCTION-RELATED LANE CLOSURES ON STATE ROADS, FOR CORRIDORS TO/FROM AND IN MIAMI BEACH.**

---

**FRIDAY, 06/26/2020 TO FRIDAY, 07/03/2020**

## **SR A1A/MACARTHUR CAUSEWAY EAST BRIDGE (BRIDGE NUMBER 870077) FROM TERMINAL ISLE TO ALTON ROAD**

FIN #: 436522-1-52-01

### **LANE CLOSURES:**

- One eastbound or one westbound lane may be closed as needed during daytime work hours between 7 a.m. and 7 p.m.
- Two westbound and/or two eastbound lanes will be closed Monday through Thursday nights between 10 p.m. and 7 a.m.

## **SR A1A/MACARTHUR CAUSEWAY AT SR 907/ALTON ROAD**

FIN #: 431635-1-52-01

### **LANE CLOSURES:**

- A partial lane closure of the eastbound MacArthur Causeway right turn lane onto southbound Alton Road will be necessary for one day from 9 a.m. to 3:30 p.m. along eastbound MacArthur Causeway when approaching Alton Road. This closure will allow crews to finalize the work. An exact date for this operation is pending to be determined.
- A flashing beacon has been installed along eastbound MacArthur Causeway when approaching Alton Road. The flashing beacon activates and alerts drivers when the traffic signal located at Alton Road is red for eastbound MacArthur Causeway traffic.

## **SR A1A/SR A1A/MACARTHUR CAUSEWAY AT FOUNTAIN STREET**

FIN #: 431635-1-52-01

### **LANE CLOSURES:**

- A temporary single lane closure will be necessary for one day from 9 a.m. to 3:30 p.m. along MacArthur Causeway when approaching Fountain Street. This closure will allow crews to finalize the work. The exact date for this operation is pending to be determined.
- Flashing beacons are being installed along eastbound and westbound MacArthur Causeway when approaching Fountain Street. Once the project is complete, the flashing beacons activate and alert drivers when the traffic signal located at Fountain Street is red for eastbound and westbound MacArthur Causeway traffic.

## **INDIAN CREEK DRIVE FLOODING MITIGATION PROJECT**

### **LANE CLOSURE**

- Indian Creek Drive continues to be closed to general traffic between 41 Street and 31 Street while the contractor installs underground drainage and rebuilds the roadway. Southbound traffic is being routed to Collins Avenue in this area. Collins Avenue has been modified to provide one northbound and one southbound travel lane. This traffic pattern is expected to last about one year.
- One southbound lane on Indian Creek Drive is closed during daytime hours between 28 Street and 26 Street while the contractor performs drainage and sidewalk work. One lane will remain open at all times. A pedestrian detour will be set up as needed during the work. This work is expected to last several weeks.

## **SR 934/NORMANDY DRIVE AT RUE GRANVILLE & FROM RUE VERSAILLES TO BAY DRIVE**

FIN #: 437916-1-52-01 & 437916-2-52-01

### **DETOURS:**

- Starting TUESDAY, MARCH 31, 2020 THROUGH JUNE 2020, the Florida Department of Transportation (FDOT) will be continuously closing the U-turn movement from eastbound 71 Street to westbound SR 934/Normandy Drive in order to perform the reconstruction of the new raised median.  
DETOUR:  
- Motorists traveling on eastbound 71 Street will be detoured north on Bay Drive, west on Marseille Drive and south on Rue Versailles in order to access westbound SR 934/Normandy Drive.
- Beginning THURSDAY, MAY 7 THROUGH MAY 8, 2020, between the hours of 7 a.m. and 4 p.m., the Florida Department of Transportation (FDOT) will be performing repaving operations along SR 934/Normandy Drive at the intersection of Rue Granville. During the paving operations, crews will continue to maintain travel lanes along SR 934/Normandy Drive, while periodically closing them to perform the work safely. No detours will be implemented at this time.

## **I-395 RECONSTRUCTION PROJECT**

FIN #: 251688-1-52-01, 423126-1-52-01, 423126-2-52-01, 429300-2-52-01

### **LANE CLOSURES:**

- FRIDAY, JUNE 26 THROUGH MONDAY, JUNE 29 - Up to four lanes on northbound I-95 will be closed from north of SR 836 to NW 29 Street between the hours of 6:30 p.m. and 8 a.m. the following day. Between the hours of 8 p.m. and 8 a.m., only one lane will be open between NW 11 Terrace and NW 17 Street. Exit 4A to I-195 east will be continuously closed starting at 8 p.m. on Friday until and 5:30 a.m. on Monday, June 29. Drivers can continue north on I-95 and access Exit 4B to go east on I-195.
- FRIDAY, JUNE 26 AND SUNDAY, JUNE 28 THROUGH FRIDAY, JULY 3 - Two lanes on eastbound SR 836 from NW 20 Avenue to east of NW 17 Avenue will be closed every day between the hours of 8 p.m. and 6:30 a.m.
- FRIDAY, JUNE 26 AND SUNDAY, JUNE 28 THROUGH FRIDAY, JULY 3 - Two westbound lanes on SR 836 from I-95 to NW 17 Avenue will be closed between the hours of 8 p.m. and 8 a.m. One lane will also be closed between the hours of 6 a.m. and 2 p.m. from I-95 to the Miami River.
- SATURDAY, JUNE 27 - Three lanes on eastbound SR 836 from NW 12 Avenue to I-95 will be closed starting at 10 p.m. on Saturday, June 27 until 10 a.m. on Sunday, June 28 to allow the contractor to

place a drainage pipe under the roadway.

- SATURDAY, JUNE 27 AND SUNDAY, JUNE 28 THROUGH FRIDAY, JULY 3 - One lane on mainline eastbound I-395 will be closed from I-95 to Biscayne Boulevard between the hours of 10 p.m. and 5:30 a.m.
- SATURDAY, JUNE 27 AND SUNDAY, JUNE 28 THROUGH FRIDAY, JULY 3 - One lane on mainline westbound I-395 will be closed from I-95 to Biscayne Boulevard between the hours of 10 p.m. and 5:30 a.m.
- TUESDAY, JUNE 30 THROUGH FRIDAY, JULY 3 AND MONDAY, JULY 6 THROUGH MONDAY, JULY 13 - Up to four lanes on northbound I-95 will be closed nightly from north of SR 836 to NW 29 Street between the hours of 8 p.m. and 5:30 a.m. One outside, northbound lane between NW 23 Street and NW 29 Street will remain continuously closed until 5:30 a.m. on Friday, July 3, and will close again at 8 p.m. on Monday, July 6 until 5:30 a.m. on Monday, July 13. Exit 4A to I-195 east will also remain continuously closed until 5:30 a.m. on Friday, July 3, and will close again at 8 p.m. on Monday, July 6 until 5:30 a.m. on Monday, July 13. Drivers can continue north on I-95 and access Exit 4B to go east on I-195.

#### DETOURS:

- FRIDAY, JUNE 26 AND SATURDAY, JUNE 27 AND MONDAY, JUNE 29 THROUGH FRIDAY, JULY 3 - The westbound I-395 ramp to northbound I-95 will be closed between the hours of 9 p.m. and 5:30 a.m.  
DETOUR:
    - Access the southbound I-95 ramp
    - Exit at SW 7 Street/Brickell Avenue (Exit 1B), then turn left at SW 8 Street
    - Enter the northbound I-95 ramp, then continue north on I-95
  - FRIDAY, JUNE 26 AND SUNDAY, JUNE 28 THROUGH FRIDAY, JULY 3 - The southbound I-95 ramp to eastbound I-395 will be closed between the hours of 9 p.m. and 5:30 a.m.  
DETOUR:
    - Continue south on I-95, exit at the NW 8 Street (Exit 3B)
    - Turn left on NW 8 Street, continue east on NW 8 Street
    - Turn left at Biscayne Boulevard to access the A1A North/Miami Beach Ramp
- 

## PROJECTS LIST

1. **DISTRICTWIDE ITS DEVICE REPLACEMENT AND INSTALLATION PROJECT**  
FIN #: 430291-2-92-01 & 430291-2-92-02  
[Project Link](#)
2. **SR A1A/MACARTHUR CSWY EAST BRIDGE (BRIDGE NUMBER 870077) FROM TERMINAL ISLE TO ALTON RD**  
FIN #: 436522-1-52-01  
[Project Link](#)
3. **I-395 RECONSTRUCTION PROJECT**  
FIN #: 251688-1-52-01, 423126-1-52-01, 423126-2-52-01, 429300-2-52-01  
[Project Link](#)

4. **SR A1A/MACARTHUR CAUSEWAY AT SR 907/ALTON ROAD**  
FIN #: 431635-1-52-01  
[Project Link](#)
5. **SR A1A/SR A1A/MACARTHUR CAUSEWAY AT FOUNTAIN STREET**  
FIN #: 431635-1-52-01  
[Project Link](#)
6. **SR 9A/I-95 ENTRANCE FROM NW 10 AVE AND SR 112/I-195 ENTRANCE AND EXIT RAMPS AND EASTBOUND RAMP AT SR 907/ALTON ROAD**  
FIN: 441838-1-52-01, 441837-1-52-01, 441943-1-52-01  
[Project Link](#)
7. **SR 934/NORMANDY DRIVE AT RUE GRANVILLE & FROM RUE VERSAILLES TO BAY DRIVE**  
FIN #: 437916-1-52-01 & 437916-2-52-01  
[Project Link](#)
8. **INDIAN CREEK DRIVE FLOODING MITIGATION PROJECT**